

WP3 Meeting report

Date: September 26th - 16:00 to 17:00

In Attendance:

Paolo Montemurro (Materahub, Italy), Ilias Mantis (Golden Movies Studio, Greece), Asun Pérez Pascual (UPV, Spain), Ignacio Yusim (UPV, Spain), Massimiliano Dibitonto (Link Campus University, Italy), Andrea G. Parente (Link Campus University, Italy), Jorge Andrés Vélez (CEIPA, Colombia), Ana M^a Hernandez Bedoya (CEIPA, Colombia).

1. Review of the multimedia item presented in Matera

Each partner should check the status of the multimedia developed, add subtitles (in original language and English), and finish it completely.

UPV: multimedia finished, will add the requested subtitles.

Materahub: multimedia finished, will add the requested subtitles.

GM Studio: will make changes to the multimedia and add the requested subtitles.

CEIPA: multimedia finished, will add the requested subtitles.

2. Multimedia development Novi Sad and Kranj

CEIPA will contact the partners of Novi Sad and Kranj, to determine if they will develop multimedia about their cities, and whether they will use the developed prototypes (comic, animation, photography) or if they will create a new one.

3. Development of two new multimedia prototypes

If Kranj and Novi Sad decide to develop two of the prototypes already made, we will create two new multimedia prototypes. It must be decided whether it will be about the cities chosen for the project or about a new city or cultural reality.

4. Thematic structure of the courses

Each partner must develop a thematic structure of a course (technical skills), according to the multimedia developed. In two weeks, we will meet again to make decisions on the next steps to follow.